

# Locally Implemented Projects

No.	EA	County Route PM	Location	Type of Work	Status
1	29830	VEN 101 PM 4.1/30.9	From Moorpark Rd. to SR-33	Widen to Add HOV	PA&ED phase in progress
2	21070	VEN 101 PM 29.9/30.0	At South California St.	Modify Off-Ramps	PA&ED phase in progress
3	28160	VEN 118 PM 15.9/16.5	From 0.2 Mile West of N Buttercreek Rd to Tierra Rejada Rd.	Widen Highway	Project placed on hold
4	30320	VEN 23 PM 13.6/14.1	From Casey Rd. to Waterworks Rd.	Widen Roadway	Project placed on hold
5	30020	VEN 126 PM 13.2	At Telegraph Rd. and Hallock Dr. Intersection	Modify Signal and Widen Intersection	95% PS&E circulated for review
6	33510	VEN 101 PM 23.1	At North Ventura Rd.	Reconstruct SB Off-Ramp	Conceptual design under review
7	31780	VEN 34 PM 6.2/6.6	At Rice Ave.	Construct Grade Separation	PS&E in progress
8	34220	VEN 33 PM 11.2/11.9 VEN 150 PM 16.6/18.6	From SR-33 to El Roblar Dr. From Gridley Rd. to SR-33	Pedestrian and Bicycle Safety Improvements	PA&ED phase in progress
9	31610	VEN 118 PM T18.2/R27.3	From New Los Angeles Ave. to Tapo Canyon Rd.	Widen Freeway	Project placed on hold
10	27920	VEN 23 PM 10.0/10.4	From Tierra Rejada Rd. Off-Ramp to WB Tierra Rd. On-Ramp	Construct Soundwall	Landscape and Freeway Maintenance Agreements sent to the City for review

