Crosstown Electrical & Data, Inc.

5288 Ventura

3 Week Look Ahead 3.5.25

Work activities are subject to peak hour road restrictions based on location
Work activities scheduled to not interfere with nearby school pickups/dropoffs
Traffic Control may vary by location. Signals may be set to flash intermittently during construction.

Location	Work Description	Notes	Week 1							Week 2							Week 3						
			3/2	3/3	3/4	3/5	3/6	3/7	3/8	3/9	3/10	3/11	3/12	3/13	3/14	3/15	3/16	3/17	3/18	3/19	3/20	3/21	3/22
			S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Santa Rosa & Penelope	Controller Changeouts			X																			
Santa Rosa & Brittany	Controller Changeouts			X																			
Santa Rosa & Blanchard	Controller Changeouts			X																			
Santa Rosa & Yucca	Controller Changeouts			X																			
Santa Rosa & Hill Canyon	Controller Changeouts			X																			
Wendy & Gerald	Controller Changeouts			X																			
Wendy & Ruth	Controller Changeouts			X																			
Lewis & Cawelti	Controller Changeouts				X																		
Lewis & Camarillo	Controller Changeouts				X																		
Lewis & University	Controller Changeouts				X																		
Lewis & Laguna	Controller Changeouts				X																		
Hueneme & Los Posas	Controller Changeouts				X																		
Hueneme & Wood	Controller Changeouts				X																		
Hueneme & Raytheon	Controller Changeouts				X																		
Hueneme & Rice	Controller Changeouts				X																		
Hueneme & Olds	Controller Changeouts					X																	
Pleasant Valley & Dodge	Controller Changeouts					X																	
Rice & Channel Island	Controller Changeouts					X																	
Wooley & Rice	Controller Changeouts					X																	
Pleasant Valley & Sturgis	Controller Changeouts					X																	
Pleasant Valley & Eubanks	Controller Changeouts					X																	
Pleasant Valley & Airport	Controller Changeouts					X																	
Las Posas & Cawelti	Controller Changeouts						X																
CentraL & Beardsley	Controller Changeouts						X																
Santa Clara & Central	Controller Changeouts						X																
Santa Clara & Fredrick	Controller Changeouts						X																
Rose & Central	Controller Changeouts						X																
Rose & Simon Way	Controller Changeouts						X																
Rose & Walnut	Controller Changeouts						X																
Rose & Collins	Controller Changeouts							X															
Telegraph & Briggs	Controller Changeouts							X															
Harbor & Gonzalex	Controller Changeouts							X															
Kanan & Deerhill	Install VDS (5)			X																			
Lewis & Cawelti	Install VDS (6)				X																		
Hueneme & Los Posas	Install VDS (4)				X																		
Kanan & Hollytree	Remove & Install VDS (3,5)																						
Kanan & Golden Eagle	Install VDS (5)																						
Santa Rosa & Moorpark	Remove & Install VDS (4,5)																						
Santa Rosa & Las Posas	Install VDS (3)																						
Lewis & Camarillo	Remove & Install VDS (2,4)																						
Lewis & University	Remove & Install VDS (1,3)																						
CentraL & Beardsley	Remove VDS (2)												X										
Lewis & Laguna	Remove & Install VDS (2,4)												X										
Hueneme & Raytheon	Remvoe & Install VDS (3,4)													X									
Hueneme & Rice	Install VDS (3)													X									
Rice & Channel Island	Install VDS (3)						X								X								
Wooley & Rice	Install VDS (3)						X								X								
Pleasant Valley & Sturgis	Install VDS (6)																	X					
Pleasant Valley & Airport	Install VDS (3)																	X					
Santa Clara & Central	Remove & Install VDS (2,4)										X								X				
Rose & Central	Install VDS (4)										X								X				
Telegraph & Briggs	Install VDS (4)							X												X			
Harbor & Gonzalex	Install VDS (4)						X	X												X			
Kanan & Conifer	Turn On Support																						
Kanan & Sunnycrest	Turn On Support																						
Kanan & Deerhill	Turn On Support																						
Lewis & Cawelti	Turn On Support						X																
Hueneme & Los Posas	Turn On Support																						
Kanan & Hollytree	Turn On Support																						
Kanan & Golden Eagle	Turn On Support																						
Santa Rosa & Moorpark	Turn On Support																						
Santa Rosa & Las Posas	Turn On Support													X									
Lewis & Camarillo	Turn On Support														X								
Lewis & University	Turn On Support																	X					
CentraL & Beardsley	Turn On Support																		X				
Lewis & Laguna	Turn On Support																			X			
Hueneme & Raytheon	Turn On Support																				X		
Hueneme & Rice	Turn On Support																					X	